Resource Allocation Forecast Review

April 2009 — December 2011
August 21, 2008

TIMELINE
Calendar il :
DEVE Milestones
Date >
Remaining
Post Mission Set, Major Events & User Loading
05/01/2008 74 Days | Profiles on RAPWEB for Projects/Users Review and
Verification on RAPWEB.
Deadline for Projects/Users Responses to Mission
Set, Major Events, and User Loading Profiles. Last
05/30/2008 >4 Days day for Trajectory or Viewperiod Updates and
Submissions.
Post Preliminary Events, Contentions,
08/01/2008 14 Days Recommendations and Analyses on RAPWEB
Projects/Users Review of RAPWEB Major Events,
08/18/2008 3 bays Contentions, & Recommendations — Concluded
Post Final Major Events, Contentions, and
08/20/2008 1 Days Recommendations on RAPWEB
08/21/2008 -- JURAP MTG: Negotiation Process — Concluded




